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OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT 

 
Project Name: PEMACO REMEDIAL ACTION 
 

 
For Week Ending: 09/09/06 

 
Project Location: MAYWOOD, CALIFORNIA 
 

 
Report #:  2006W06 

 
Name:  Mark Prostko 

 
Title: Construction Manager 

 
Company Name & Address: TN & Associates 
 
Phone: (805) 585-2110 

 
Fax: (805) 585-2111 

 
Reporting Period: 09/02 – 09/09/2006 
 
Percent field work completed:  
 
Percent project completed: 
 
Summary of work completed on site: 
 

• Monday 9/4/06 was a holiday.  No work at the site Tuesday 9/5/06 through Thursday 9/7/06. Sturdi-Quick negotiating costs. 
• Sturdi-Quick (SQ) resumed work on site Friday 9/8/06. 
• Pro-Comfort Air Systems, Inc. (PCASI) electrical subcontractor for SQ resumed work at the site Friday 9/8/06 to continue with 

the installation sub slab conduit per drawing C-14 revised 9/5/06. 75% complete at end of day. 
• Photo documentation of the site activities is ongoing. 

 
Health and Safety (09/02/2006 to 09/09/2006) 
 

• No incidents to report within the past week. 
• Perimeter dust monitoring program is being completed and documented. 
• Since August 4, a total of 15 work days have been completed without a lost time incident. 
• Daily safety meeting records are been completed by Mark Prostko and kept on file in the office trailer. 
• Daily safety meetings have included discussions on using appropriate PPE in the construction area as well as specific AHA’s 

related to individual tasks. 
 
 
Summary of work completed off site: NA 
 
Explanation of deviation from work plan (including modifications and schedule slippages: Schedule 40 PVC outer sleeves will be 
substituted for PVC coated rigid metal conduits per John Wingate email dated 9/7/06. 
 
 
Recommendations:  
 
 
Key personnel changes:  None. 
 
Work anticipated to be performed the following week: 
   

• September 11h  to September 15h, 2006 (Monday– Friday) Sturdi-Quick (SQ) and PCASI (electrical contractor) are expected to 
complete all sub-slab conduit and pipe penetration stub ups associated within the footprint of the foundation/slab.  

• JM Cement Contractors will resume work Monday 9/11/06 and should complete rebar installation for slab and footers. 
• JM Cement Contractors could form and install rebar for small equipment concrete pad (5.5’ x 10.5’ x 6”) and cooling tower 

concrete pad (17’ x 17’ x 10”). SQ will install all VE, GW, airline and Condensate Sump stub up piping on north side of TC (was 
not done week of 8/26/06 or week of 9/02/06).  Will review progress next week and decide if possible. 

 
 

 
Schedule for two week look ahead: 
 

• Pour pads, footers and allow concrete cure. 
• GW sampling is scheduled beginning 9/11/06. 
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OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT CONT’D. 

 
Overall construction schedule variances: None 
 
 
 
 
 
Submittals and key correspondence since last report: 
 

• Daily QC reports. 
• Weekly report. 

 
 
 
 
 
Quality control: 
 

• Status of on and off-site work and testing: Final geotechnical report remains pending from Twining Labs for field work completed 
week of 7/31/06 and will be delivered week of 9/11/06. 

• Rebar inspection will be scheduled for next week (Week of 9/11/06). 
• All work details are being noted on the Daily QC Report. 
• Rework Items Identified within the past week: None. 
• Rework Items Completed with the past week: None. 

 
 
 
 
 
Cost Report: 
 
[Will be provided in Separate Report] 
 
 
 
 
Contract Status/Issues: 
 
None. 
 
 
 
 
Other remarks: 
 
 
 
 
 
 
Prepared by:   Mark Prostko – Construction Manager 
 
 
 
 
 
 

 



 
 
 

 
Form4 1 of 2 

 
OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT 

 
Project Name: PEMACO REMEDIAL ACTION 
 

 
For Week Ending: 09/16/06 

 
Project Location: MAYWOOD, CALIFORNIA 
 

 
Report #:  2006W07 

 
Name:  Mark Prostko 

 
Title: Construction Manager 

 
Company Name & Address: TN & Associates 
 
Phone: (805) 585-2110 

 
Fax: (805) 585-2111 

 
Reporting Period: 09/09 – 09/16/2006 
 
Percent field work completed:  
 
Percent project completed: 
 
Summary of work completed on site: 
 

• SQ /JMC completed stub up piping north side Treatment Compound (TC) area for 1” ABS airlines, 6” GW lines, 6” VE lines, 2” 
condensate sump line. 

• All sub slab conduits have been installed and inspected. 
• Pre-Construction meeting Wednesday 9/13/06 with representatives from EPA, ERM, USACE and TN&A. 
• Rebar has been installed within the electrical room area. Rebar is being installed in all footers and the remaining sections within 

the TC area.  Approximately 50% of rebar has been placed within the TC area. 
• 22 bollards have been installed around the concrete pads for SCE transformer and metering cabinet. 
• Inspection of concrete structures was performed by Albert Gracias of SCE on Friday 9/15/06.  SCE “passed’ vault backfill 

inspection.  
• Photo documentation of the site activities is ongoing. 

 
Health and Safety (09/09/2006 to 09/16/2006) 
 

• No incidents to report within the past week. 
• Perimeter dust monitoring program is being performed and documented. 
• Since August 4, a total of 19 work days have been completed without a lost time incident. 
• Daily safety meeting records are been completed by Mark Prostko and kept on file in the office trailer. 
• Daily safety meetings have included discussions on using appropriate PPE in the construction area as well as specific AHA’s 

related to individual tasks. Slips, trips and falls are a concern with rebar work. 
 
 
Summary of work completed off site: NA 
 
Explanation of deviation from work plan (including modifications and schedule slippages: Per John Hartley, pressure testing of the 1” ABS 
airlines will be completed with pressurized system water and soap around fittings will be inspected for air bubbles. 
 
 
Recommendations: None 
 
 
Key personnel changes:  None. 
 
Work anticipated to be performed the following week: 
   

• September 18h to September 22nd, 2006 (Monday– Friday) JM Cement Contractors will form and install rebar for small 
equipment concrete pad (5.5’ x 10.5’ x 6”) and cooling tower concrete pad (25’ x 17’ x 10”).  

• Sturdi-Quick (SQ) and JM Cement (concrete contractor) are expected to complete rebar installations. 
• TN&A and Twining Labs will complete QC tests of rebar installation (inspection) and concrete testing (ASTM C39 and slump 

tests) 
• SQ and TN&A will pressure test 1” ABS airlines stub ups north side of TC. 
• GW sampling of remaining wells (`19). 
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OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT CONT’D. 

 
Schedule for two week look ahead: 
 

• Pour TC slab, equipment pads, footers. (week of 9/18/06) 
• Concrete 7 day minimum cure. (week of 9/25/06) 
• Accept delivery of pre-fabricated building week of (9/25/06). 

 
 
 
 
Overall construction schedule variances: None 
 
 
 
 
 
Submittals and key correspondence since last report: 
 

• Daily QC reports. 
• Weekly report. 

 
 
 
 
Quality control: 
 

• Status of on and off-site work and testing: Final geotechnical report remains pending from Twining Labs for field work completed 
week of 7/31/06 and will be delivered week of 9/18/06. 

• Field pressure test of abs airlines scheduled week of 9/18/06. 
• Twining Labs is scheduled for rebar inspection tentatively 9/20/06. 
• Twining Labs is scheduled for concrete slump tests, etc. tentatively for 9/21/06. 
• All work details are being noted on the Daily QC Report. 
• Rework Items Identified within the past week: None. 
• Rework Items Completed with the past week: None. 

 
 
 
 
Cost Report: 
 
[Will be provided in Separate Report] 
 
 
 
Contract Status/Issues: 
 
None. 
 
 
 
Other remarks: 
 
 
 
 
 
Prepared by:   Mark Prostko – Construction Manager 
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OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT 

 
Project Name: PEMACO REMEDIAL ACTION 
 

 
For Week Ending: 09/23/06 

 
Project Location: MAYWOOD, CALIFORNIA 
 

 
Report #:  2006W07 

 
Name:  Mark Prostko 

 
Title: Construction Manager 

 
Company Name & Address: TN & Associates 
 
Phone: (805) 585-2110 

 
Fax: (805) 585-2111 

 
Reporting Period: 09/16 – 09/23/2006 
 
Percent field work completed:  
 
Percent project completed: 
 
Summary of work completed on site: 

• Work on site Monday 9/18/06 through Thursday 9/21/06.  Sturdi Quick (SQ)/JM Cement completed installation of rebar for 
Treatment Compound (TC) area, trench drain/sump, footers and electrical room. No work at the site Friday 9/22/06. 

• Preparatory Phase meeting for Concrete Section 03300 was held on Wednesday 9/20/06 with representatives from SQ, JM 
Cement, USACE and TN&A. 

• Initial inspection of rebar installation by Twining Labs was performed Wednesday 9/20/06.  Deficiencies were noted and 
corrected.  A final rebar inspection by Twining labs was completed on Thursday 9/22/06. The inspection indicated that the rebar 
for the TC area pad, trench drain/sump, footers and electrical room have been installed per plans, specifications and per code. 

• Held Preparatory Phase Meeting for concrete pour on 9/20/06.  Refer to separate Preparatory Phase Meeting Form. 
• Photo documentation of the site activities is ongoing. 

 
Health and Safety (09/16/2006 to 09/23/2006) 

• No incidents to report within the past week. 
• Perimeter dust monitoring program is being performed and documented. 
• Since August 4, a total of 23 work days have been completed without a lost time incident. 
• Daily safety meeting records are been completed by Mark Prostko and kept on file in the office trailer. 
• Daily safety meetings have included discussions on using appropriate PPE in the construction area as well as specific AHA’s 

related to individual tasks. Heat stress, slips, trips and falls main topics this week. 
 
 
 
Summary of work completed off site: NA 
 
 
 
Explanation of deviation from work plan (including modifications and schedule slippages:  
No deviations from Work Plan.  See construction schedule variances on p. 2. for additional info.   
 
 
 
Recommendations: None 
 
 
 
Key personnel changes:  None. 
 
 
 
Work anticipated to be performed the following week: 

• September 18h to September 22nd, 2006 (Monday– Friday) JM Cement Contractors will pour concrete for electrical room, 
trench drain/sump area and Treatment Compound footers, wall, curb and slab.  Will form and install rebar for small equipment 
concrete pad (5.5’ x 10.5’ x 6”) and cooling tower concrete pad (25’ x 17’ x 10”).  

•  TN&A and Twining Labs will complete QC tests for concrete testing (ASTM C39, slump test and air content) 
•  GW sampling of remaining wells (`19). 
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OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT CONT’D. 

 
Schedule for two week look ahead: 

• Pour TC electrical room, slab, curb, trench drain/sump and footers. (week of 9/25/06) 
• Water cure and strip forms for concrete pours {electrical room, slab, trench drain/sump, and footers} (week of 9/25/06) 
• Form equipment pads and ramps for TC area. (week of 9/25/06).  Possible pour concrete of the equipment pads and ramps. 

May extend into week of 10/2/06. 
• Concrete 7 day minimum cure. (week of 9/25/06) 
• Preparatory Phase meeting for building erection {Treatment Compound} tentatively scheduled for Wednesday 9/27/06. 
• Install sand on ramps after they are poured (week of 10/2/06) 
• Accept delivery of pre-fabricated building {Treatment Compound} week of (Monday 10/2/06). 
• Begin erection of building. (week of 10/2/06) 

 
 
 
Overall construction schedule variances: Concrete scheduled for pour Friday 9/22/06 was delayed due to a problem with fabricated angle 
and grate support system received on site 9/21/06.  SQ has been tasked to have metal work repaired ASAP to prevent further schedule 
slippage.  As of the 9/21/06, 3 PM PST, SQ has not provided an updated concrete pour schedule. 
 
 
 
Submittals and key correspondence since last report: 

• Daily QC reports and site photos 
• Weekly report. 
• Submittals given to James Miller in the field Monday 9/18/06 were concrete mix design, rebar specifications, geotechnical report 

and rebar inspection report from Twining Labs, Braemer Building drawings, and Salsa Engineering foundation drawings. 
 
 
 
Quality control: 

• Status of on and off-site work and testing: Final geotechnical report  from Twining Labs for field work completed week of 7/31/06 
was received Monday 9/18/06. 

• SQ and TN&A completed pressure testing of 1” ABS airlines stub ups north area TC 9/19/06. 
• Twining Labs performed rebar inspections 9/20/06 and 9/21/06 and issued field reports. 
• Twining Labs is scheduled for concrete slump tests, etc. tentatively for 9/25/06 and 9/26/06. 
• All work details are being noted on the Daily QC Report. 
• Rework Items Identified within the past week: Rebar sagging in some areas and soil accumulation in some footer areas. 
• Rework Items Completed with the past week: Rebar was repositioned and brought to correct elevation within the TC footprint.  

Footers were cleaned out. 
 
 
 
Cost Report: 
 
[Will be provided in Separate Report] 
 
 
 
Contract Status/Issues:    SQ has complained to TN&A about contract terms: “pay when paid” - which results a 30 – 45 day period between 
submittal of their invoices to TN&A and payment of their invoices by TN&A.   
 
 
 
Other remarks: Waiting for prefabricated steel construction (trench drain/sump) grate anchor system to be delivered and installed by SQ so 
that concrete pour schedule can commence. 
 
 
 
 
Prepared by:   Mark Prostko – Construction Manager 
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OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT 

 
Project Name: PEMACO REMEDIAL ACTION 
 

 
For Week Ending: 09/23/06 

 
Project Location: MAYWOOD, CALIFORNIA 
 

 
Report #:  2006W08 

 
Name:  Mark Prostko 

 
Title: Construction Manager 

 
Company Name & Address: TN & Associates 
 
Phone: (805) 585-2110 

 
Fax: (805) 585-2111 

 
Reporting Period: 09/23 – 09/30/2006 
 
Percent field work completed:  
 
Percent project completed: 
 
Summary of work completed on site: 

• Work on site Monday 9/25/06 through Thursday 9/28/06.  Sturdi Quick (SQ)/JM Cement worked on the installation of the steel 
angle prefabricated trench drain/sump grate anchoring system. 

• Friday 9/29/06 Clevenger Construction Inc. was on site and eradicated and removed most of the weeds from the TC and ERH 
areas. 

• Removed several sections of green fabric (~53 LF) from the ERH fence to create a clear line of sight for future security. 
• Photo documentation of the site activities is ongoing. 

 
Health and Safety (09/23/2006 to 09/30/2006) 

• No incidents to report within the past week. 
• Perimeter dust monitoring program is being performed and documented. 
• Since August 4, a total of 28 work days have been completed without a lost time incident. 
• Daily safety meeting records are been completed by Mark Prostko and kept on file in the office trailer. 
• Daily safety meetings have included discussions on using appropriate PPE in the construction area as well as specific AHA’s 

related to individual tasks.  
 
 
Summary of work completed off site: NA 
 
Explanation of deviation from work plan (including modifications and schedule slippages:  
No deviations from Work Plan.  Continued schedule slippage on concrete pour task, explained below.    
 
 
Recommendations: Hire a concrete contractor and steel building erector to finish the job that SQ has not been able to complete. 
 
 
Key personnel changes:  Sturdi-Quick was terminated, effective Friday 9/28/06. 
 
Work anticipated to be performed the following week:   

1. Finalize building procurement arrangements with SQ and Braemar Bldgs.  
2. Obtain bids and contract for concrete pour task 
3. Obtain bids and contract for building erection task. 

 
 
Schedule for two week look ahead: 

1. Perform new Prep. Phase Meeting for concrete pour task and perform pour.  Begin water cure. 
2. Hold preparatory phase meeting for building erection. 

 
 
Overall construction schedule variances: Concrete pours scheduled this week have been cancelled due to continued problems with the 
installation of the pre-fabricated steel angles for the grate anchors (trench drain/sump area).   A new schedule will be provide as soon as a 
replacement concrete contractor can be brought on-board. 
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OMAHA DISTRICT RAPID RESPONSE WEEKLY REPORT CONT’D. 

 
Submittals and key correspondence since last report: 

• Daily QC reports and site photos 
• Weekly report. 

 
 
 
Quality control: 

• Status of on and off-site work and testing: None 
• All work details are being noted on the Daily QC Report. 
• Rework Items Identified within the past week: Forms for the angles for the trench drain/sump grate anchors were placed 

incorrectly. 
• A section of the form for one of the containment curbs inner section east side are out of square 1” according to inspection by 

Clevenger Construction 9/29/06 and verified by MP. 
• One bolt for column on northeast side of TC needs to be reset. 
• Conduit #7 needs to be reset. It was cut to make way for formwork for grate anchoring system. 
• Rework Items Corrected within the past week: Forms for the angles for the trench drain/sump grate anchors were corrected 

after being place wrong during the previous week. 
 
 
 
 
 
Cost Report: 
 
[Will be provided in Separate Report] 
 
 
 
 
 
 
Contract Status/Issues:    SQ has been released from the project as of 9/28/06.  Termination letter attached. Phone correspondence with 
SQ indicates that they have canceled the metal building delivery, scheduled for Monday Oct 2.  The termination letter makes clear that 
TN&A will pay SQ for all work performed and for their role in delivering the metal building to the site. TN&A has paid SQ $28,379, 
earmarked for the metal building delivery. 
 
 
 
 
 
Other remarks:  
 
 
 
 
 
 
 
 
 
 
Prepared by:   Mark Prostko – Construction Manager 
 
 
 
 
 

 


